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ESTIMATE RUN 03/22/2005

ESTIMATE SUMMARY 12:25:52

CONTID: C14822 ESTIMATE NO: 0006 PROG 2002

PCN: 14822-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Constitution to Garrett PERCENT TIME:

PROJECT NO: NH 0243-068

US 24 Constitution to Garrett

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 03/21/2005 DATE TIME STARTED 10/18/2004

1910 RAND AVE. DATE LET 08/12/2004 DATE WORK BEGAN

DATE AWARDED 08/26/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 10/18/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,263,153.10 PARTICIPATING $ $ 438,929.68

AWARD PROJECT AMT: 5,181,045.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
52,157.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -638.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.96

39.0 TIME ALLOW:

ORIG TIME ALLOW:

230 WORK DAYS

WORK DAYS230

17.16%

4,359,950.87

438,929.68

491,087.60

490,449.17

$

$

$

$

903,202.23

0.00

903,202.23

97,783.96

1,000,986.19

-1,827.65

0.00

999,158.54

0.00

AMOUNT DUE 999,158.54 490,449.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 490,449.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

3,420.00000 0.000 0.00

202-00020

0010 REMOVAL OF PIPE 345.000 0.000

LF 150.000 2,175.00

14.50000 150.000 2,175.00

202-00035

0015 *REMOVAL OF DELINEATOR 50.000 22.000

EACH 0.000 0.00

8.40000 22.000 184.80

202-00090

0020 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 58.000 43.000

SY 0.000 0.00

5.80000 43.000 249.40

202-00190

0025 REMOVAL OF CURB AND GUTTER 740.000 740.000

LF 0.000 0.00

3.85000 740.000 2,849.00

202-00203

0030 *REMOVAL OF ASPHALT MAT 31,564.000 4,853.000

SY 5,111.000 5,111.00

1.00000 9,964.000 9,964.00

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 2,465.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

202-00240

0040 *REMOVAL OF PAVEMENT MARKING 40,598.000 3,200.000

SF 0.000 0.00

0.79000 3,200.000 2,528.00

202-00250

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 0.500

EACH 0.000 0.00

4,000.00000 0.500 2,000.00

202-00500

0050 REMOVAL OF GROUND SIGN 31.000 11.000

EACH 4.000 80.00

20.00000 15.000 300.00

202-00810

0055 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,172.00000 1.000 3,172.00

202-00828
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 46,276.000 46,276.000

LF 0.000 0.00

0.22000 46,276.000 10,180.72

202-01000

0065 PLUG CULVERT 4.000 0.000

EACH 4.000 2,000.00

500.00000 4.000 2,000.00

202-04001

0070 OBLITERATE OLD ROAD 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-07000

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 164,181.000 38,474.000

CY 74,956.400 281,086.50

3.75000 113,430.400 425,364.00

203-00060

0080 MUCK EXCAVATION 100.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

203-00100

0085 PROOF ROLLING 30.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100

0090 BLADING 30.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500

0095 DOZING 30.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550

0100 COMBINATION LOADER 31.000 31.000

HOUR 0.000 0.00

100.00000 31.000 3,100.00

203-01594

0105 POTHOLING 30.000 4.000

HOUR 0.000 0.00

145.00000 4.000 580.00

203-01597

0110 STRUCTURE EXCAVATION 1,068.000 393.000

CY 211.000 2,110.00

10.00000 604.000 6,040.00

206-00000
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 680.000 0.000

CY 153.000 2,295.00

15.00000 153.000 2,295.00

206-00100

0120 *TOPSOIL 22,867.000 1,375.000

CY 0.000 0.00

2.35000 1,375.000 3,231.25

207-00205

0125 *EROSION LOG (12 INCH) 1,285.000 0.000

LF 0.000 0.00

3.30000 0.000 0.00

208-00002

0130 SILT BERM 300.000 0.000

LF 0.000 0.00

5.40000 0.000 0.00

208-00004

0135 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00045

0140 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00100

0145 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.000 0.00

3,000.00000 0.200 600.00

208-00200

0150 TEMPORARY BERMS 4,755.000 450.000

LF 0.000 0.00

1.00000 450.000 450.00

208-00300

0155 *RESET LUMINAIRE 2.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

210-00760

0160 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810

0165 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00870
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

210-00890

0175 *SEEDING (NATIVE) 42.000 0.000

ACRE 0.000 0.00

325.00000 0.000 0.00

212-00006

0180 *MULCHING 48.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

213-00000

0185 *MULCH TACKIFIER 9,600.000 0.000

LB 0.000 0.00

1.30000 0.000 0.00

213-00061

0190 *DECIDUOUS TREE (3 INCH CALIPER) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00230

0195 *SOIL RETENTION BLANKET (PLASTIC) 5,904.000 0.000

SY 0.000 0.00

4.75000 0.000 0.00

216-00035

0200 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,491.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

216-00041

0205 AGGREGATE BASE COURSE (SPECIAL) 4,082.000 0.000

CY 0.000 0.00

21.62000 0.000 0.00

304-09000

0210 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0215 HOT BITUMINOUS PAVEMENT 10 YEAR WARRANTY 110,144.000 0.000

SY 0.000 0.00

6.81000 0.000 0.00

403-01014

0220 *WARRANTED HOT BITUMINOUS PAVEMENT SYSTEM (10 YEAR) 110,144.000 0.000

SY 0.000 0.00

14.62000 0.000 0.00

403-01020
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 9,790.000 0.000

TON 0.000 0.00

36.75000 0.000 0.00

403-33841

0230 EMULSIFIED ASPHALT (SLOW-SETTING) 2,924.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255

0235 *DRILLED CAISSON (18 INCH) 4.000 0.000

LF 0.000 0.00

200.00000 0.000 0.00

503-00018

0240 *DRILLED CAISSON (36 INCH) 57.000 0.000

LF 0.000 0.00

165.00000 0.000 0.00

503-00036

0245 RIPRAP (9 INCH) 119.000 0.000

CY 0.000 0.00

50.00000 0.000 0.00

506-00209

0250 *CONCRETE CLASS D (BOX CULVERT) 412.000 129.250

CY 109.000 24,525.00

225.00000 238.250 53,606.25

601-03030

0252 CONC (PATCHING) CONCRETE COLLAR PATCHING 1.000 1.000

CY 0.000 0.00

1,500.00000 1.000 1,500.00

601-06100

0255 *REINFORCING STEEL 47,260.000 20,556.960

LB 8,662.336 6,929.87

0.80000 29,219.296 23,375.44

602-00000

0255 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 29,400.982

LB -8,662.341 -4,144.93

0.47850 20,738.641 9,923.44

0260 *REINFORCING STEEL (EPOXY COATED) 19,789.000 829.180

LB 7,323.310 8,421.81

1.15000 8,152.490 9,375.36

602-00020

0260 MATERIAL ALLOWANCE REINFORCING STEEL, EPOXY 0.000

LB 0.000 0.00

0.64600 0.000 0.00
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PCN: 14822-BID ESTIMATE RUN

PROJECT: NH 0243-068 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 MATERIAL ALLOWANCE REINFORCING STEEL, EPOXY 16,383.808

LB -7,323.297 -4,730.85

0.64600 9,060.511 5,853.09

0265 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 396.000 8.000

LF 184.000 10,120.00

55.00000 192.000 10,560.00

603-01305

0270 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 331.000 0.000

LF 87.000 5,655.00

65.00000 87.000 5,655.00

603-01365

0275 30 INCH REINFORCED CONCRETE END SECTION 6.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

603-05030

0280 36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

603-05036

0285 18 INCH CORRUGATED STEEL PIPE 620.000 0.000

LF 86.000 3,612.00

42.00000 86.000 3,612.00

603-10180

0285 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 524.000

LF -86.000 -718.10

8.35000 438.000 3,657.30

0290 24 INCH CORRUGATED STEEL PIPE 894.000 58.000

LF 70.000 3,220.00

46.00000 128.000 5,888.00

603-10240

0290 MATERIAL ALLOWANCE 24INCH CORRUGATED STEEL PIPE 0.000

LF 0.000 0.00

11.05000 0.000 0.00

0290 MATERIAL ALLOWANCE 24INCH CORRUGATED STEEL PIPE 838.000

LF -70.000 -773.50

11.05000 768.000 8,486.40

0295 36 INCH CORRUGATED STEEL PIPE 263.000 0.000

LF 0.000 0.00

51.00000 0.000 0.00

603-10360
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PCN: 14822-BID ESTIMATE RUN

PROJECT: NH 0243-068 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 MATERIAL ALLOWANCE 36 INCH CORRUGATED STEEL PIPE 263.000

LF 0.000 0.00

16.76000 263.000 4,407.88

0300 18 INCH STEEL END SECTION 7.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

603-30018

0300 MATERIAL ALLOWANCE 18 INCH STEEL END SECTION 7.000

EACH 0.000 0.00

65.70000 7.000 459.90

0300 MATERIAL ALLOWANCE 18INCH STEEL END SECTION 7.000

EACH 0.000 0.00

65.70000 7.000 459.90

0305 24 INCH STEEL END SECTION 12.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

603-30024

0305 MATERIAL ALLOWANCE 24 INCH STEEL END SECTION 12.000

EACH 0.000 0.00

98.10000 12.000 1,177.20

0310 36 INCH STEEL END SECTION 3.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

603-30036

0310 MATERIAL ALLOWANCE 36 INCH STEEL END SECTION 3.000

EACH 0.000 0.00

277.85000 3.000 833.55

0315 18 INCH PIPE SAFETY END TREATMENT 9.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

603-33018

0320 *INLET TYPE C (5 FOOT) 6.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-00305

0325 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-00310
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PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

604-00510

0335 *END POST 46.000 46.000

EACH 0.000 0.00

100.00000 46.000 4,600.00

607-00005

0340 *CORNER AND LINE BRACE POST 62.000 62.000

EACH 0.000 0.00

125.00000 62.000 7,750.00

607-00010

0345 *FENCE BARBED WIRE WITH METAL POSTS 45,721.000 45,721.000

LF 0.000 0.00

1.00000 45,721.000 45,721.00

607-01000

0350 *CURB AND GUTTER TYPE 2 (SECTION I-M) 168.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

609-21011

0355 *CURB AND GUTTER TYPE 2 (SECTION II-M) 150.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

609-21021

0360 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 241.000 0.000

SF 0.000 0.00

6.00000 0.000 0.00

610-00024

0365 *DELINEATOR (TYPE I) 177.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001

0370 *DELINEATOR (TYPE II) 66.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002

0375 *DELINEATOR (TYPE III) 45.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003

0380 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 870.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

613-01200
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PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

613-01300

0390 *SIGN PANEL (CLASS I) 73.800 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00011

0395 *SIGN PANEL (CLASS II) 351.000 0.000

SF 0.000 0.00

21.00000 0.000 0.00

614-00012

0400 *SIGN PANEL (CLASS III) 73.000 0.000

SF 0.000 0.00

25.00000 0.000 0.00

614-00013

0405 *STEEL SIGN POST (U-2) 100.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

614-00200

0410 *STEEL SIGN POST (2 INCH ROUND) 94.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

614-01502

0415 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 264.500 0.000

LF 0.000 0.00

28.00000 0.000 0.00

614-01552

0420 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-70336

0420 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 12.000 5,820.00

485.00000 12.000 5,820.00

0425 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

17,000.00000 0.000 0.00

614-72855

0425 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROL CABINET 0.000

EACH 1.000 10,705.00

10,705.00000 1.000 10,705.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000 0.000

EACH 0.000 0.00

1,110.00000 0.000 0.00

614-72889

0435 *RUMBLE STRIP 72,204.000 0.000

LF 0.000 0.00

0.15000 0.000 0.00

614-80385

0440 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

22,600.00000 0.000 0.00

614-81140

0445 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

22,700.00000 0.000 0.00

614-81145

0450 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

23,300.00000 0.000 0.00

614-81155

0455 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-84000

0455 MATERIAL ALLOWANCE TRAFFIC SIGNAL PESDESTAL POLE STEEL 0.000

EACH 1.000 410.00

410.00000 1.000 410.00

0460 *CONTROLLER (TYPE 170E) 1.000 0.000

EACH 0.000 0.00

3,350.00000 0.000 0.00

614-86245

0460 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROL TYPE 170E 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

0465 *WEIGH IN MOTION STATION (TYPE 2) 1.000 0.000

EACH 0.000 0.00

63,000.00000 0.000 0.00

614-86732

0465 MATERIAL ALLOWANCE WEIGHT IN MOTION 0.000

EACH 1.000 44,090.30

44,090.30000 1.000 44,090.30
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 DETOUR CULVERT PIPE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

617-03000

0475 DETOUR PAVEMENT 7,185.000 0.000

SY 0.000 0.00

17.00000 0.000 0.00

621-00450

0480 *CONSTRUCTION SURVEYING 1.000 0.330

L S 0.080 7,232.00

90,400.00000 0.410 37,064.00

625-00000

0485 *MOBILIZATION 1.000 0.250

L S 0.250 60,000.00

240,000.00000 0.500 120,000.00

626-00000

0490 *EPOXY PAVEMENT MARKING 399.000 0.000

GAL 0.000 0.00

62.00000 0.000 0.00

627-00005

0495 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 407.000 30.000

GAL 0.000 0.00

34.00000 30.000 1,020.00

627-00012

0500 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

290.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30325

0505 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

220.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30330

0510 *FLAGGING 1,600.000 92.500

HOUR 11.000 236.50

21.50000 103.500 2,225.25

630-00000

0515 *TRAFFIC CONTROL INSPECTION 220.000 106.000

DAY 32.000 1,600.00

50.00000 138.000 6,900.00

630-00007

0520 *TRAFFIC CONTROL MANAGEMENT 200.000 11.000

DAY 3.000 1,005.00

335.00000 14.000 4,690.00

630-00012
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

630-80001

0530 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 1.500

EACH 0.000 0.00

160.00000 1.500 240.00

630-80337

0535 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 8.500

EACH 0.000 0.00

65.00000 8.500 552.50

630-80341

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 23.000

EACH 0.000 0.00

70.00000 23.000 1,610.00

630-80342

0545 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 150.000 75.000

SF 0.000 0.00

16.00000 75.000 1,200.00

630-80344

0550 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,300.00000 1.000 4,300.00

630-80355

0555 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

630-80358

0560 *DRUM CHANNELIZING DEVICE 300.000 75.000

EACH 10.000 220.00

22.00000 85.000 1,870.00

630-80360

0565 CONCRETE BARRIER (TEMPORARY) 4,400.000 1,562.500

LF 0.000 0.00

20.50000 1,562.500 32,031.25

630-80370

0570 *TRAFFIC CONE 200.000 46.000

EACH 0.000 0.00

4.00000 46.000 184.00

630-80380

0575 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

630-85010
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PCN: 14822-BID ESTIMATE RUN 03/22/2005

PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.000 0.00

14,000.00000 0.000 0.00

630-86800

0585 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0590 F/A INCENTIVE ROADWAY SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0595 F/A FUEL COST ADJUSTMENT 7,720.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0600 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0605 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0610 F/A QUALITY INCENTIVE PAYMENT 21,512.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0615 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0620 F/A SURVEY 5,000.000 414.000

F A 0.000 0.00

1.00000 414.000 414.00

700-70034

0625 F/A PROVIDE TELEPHONE CONNECTION FOR WIM 25,000.000 0.000

F A 10,495.000 10,495.00

1.00000 10,495.000 10,495.00

700-70081

0630 F/A FURNISH & INSTALL ELECTRICAL SERVICE POWER FOR WIM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082
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PROJECT: NH 0243-068 ESTIMATE NO: 0006 12:25:52

REF
NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0635 F/A ELECTRIC SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190

0640 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $491,087.60 975,986.18CURRENT AMT 5,237,153.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00005

0655 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0660 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

620-00020

0665 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 25,000.00CURRENT AMT 26,000.00 $$

PROJECT TOTAL 491,087.60 $ 1,000,986.18CURRENT AMT 5,263,153.10 $$


